Rpt-ID: RCPESPRJ Georgia Date: 01/08/2016
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0024 Pay Period: 12/01/2015
to 12/31/2015

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 633  Days
Percent Time: 54.76
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,047,491.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $19,333,363.59
Percent Complete 53.97%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,047,491.53 $41,444,694.94 $19,333,363.59 54.02% $1,470,493.70

Chief Engineer
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0024 Pay Period: 12/01/2015
to 12/31/2015

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $18,153,975.55 $16,977,580.59 $1,176,394.96
Non-Participating $4,538,493.83 $4,244,395.09 $294,098.74
Total Earnings $22,692,469.38 $21,221,975.68 $1,470,493.70
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $22,714,127.94 $21,243,634.24 $1,470,493.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $22,714,127.94 $21,243,634.24

Total Payable: $1,470,493.70
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Contract ID: B14711-13-000-0 Estimate Number: 0024 Pay Period: 12/01/2015
to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 206-0002 BORROW EXCAYV, INCL MATL CY 1282,946.000 1,398,593.000
3.000 42,660.000
1,441,253.000 $127,980.00 $4,323,759.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 121,421.300
16.500 6,288.110
127,709.410 $103,753.82 $2,107,205.27
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 4,912.000
4.300 .000
4,912.000 $.00 $21,121.60
0125 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,652.000 .000
1.650 2,460.000
2,460.000 $4,059.00 $4,059.00
Category Amount: $235,792.82 $6,456,144.87
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il cY 1,724.000 2,630.400
42.500 .000
2,630.400 $.00 $111,792.00
0156 500-3101 CLASS A CONCRETE cYy 4,447.000 5,293.544
430.000 53.264
5,346.808 $22,903.52 $2,299,127 .44
0161 511-1000 BAR REINF STEEL LB 604,599.000 676,055.669
0.780 7,186.000

683,241.669 $5,605.08 $532,928.50
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Contract ID: B14711-13-000-0 Estimate Number:

0024

Date: 01/08/2016
Page 4 of 9

Pay Period:

12/01/2015

to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,154.680
38.250 .000
1,154.680 $.00 $44,166.51
0186 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
Category Amount: $28,508.60 $3,033,290.51
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,031.755
69.250 21.770
1,053.525 $1,507.57 $72,956.61
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,706.222
28.500 55.556
1,761.778 $1,583.35 $50,210.67
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 10,982.944
4.450 .000
10,982.944 $.00 $48,874.10
0316 700-6910 PERMANENT GRASSING AC 180.000 50.858
956.000 2.994
53.852 $2,862.26 $51,482.51
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Contract ID: B14711-13-000-0 Estimate Number: 0024

Date: 01/08/2016
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0321 700-7000 AGRICULTURAL LIME TN 540.000 101.750
47.250 51.700
153.450 $2,442.83 $7,250.51
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 27.489
630.000 1.575
29.064 $992.25 $18,310.32
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 167,543.286
0.920 14,490.828
182,034.114 $13,331.56 $167,471.38
Category Amount: $22,719.82 $416,556.10
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 100.515
210.000 1.488
102.003 $312.48 $21,420.63
0356 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 55,462.000 13,186.875
3.350 145.500
13,332.375 $487.43 $44,663.46
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 208.500
/SAND BAGS 277.000 14.250
222.750 $3,947.25 $61,701.75
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 72.750
449.000 .000
72.750 $.00 $32,664.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 206.000
180.000 .000
206.000 $.00 $37,080.00
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Contract ID: B14711-13-000-0 Estimate Number: 0024

Date: 01/08/2016
Page 6 of 9

Pay Period: 12/01/2015
to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 6,961.050
14.750 45.000
7,006.050 $663.75 $103,339.24
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
79+00
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
88+50
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 35.250
141.000 .750
36.000 $105.75 $5,076.00
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 16,284.000
0.520 565.000
16,849.000 $293.80 $8,761.48
0451 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 28,521.000 17,598.000
0.520 1,269.000
18,867.000 $659.88 $9,810.84
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 21.000
531.000 1.000
22.000 $531.00 $11,682.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 173.000
47.500 7.000
180.000 $332.50 $8,550.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 48.000
284.000 .000
48.000 $.00 $13,632.00
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0024 Pay Period: 12/01/2015
to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 17.000
664.000 1.000
18.000 $664.00 $11,952.00
0476 171-0010 TEMPORARY SILT FENCE, TYPE A LF 52,969.000 22,491.000
1.700 832.500
23,323.500 $1,415.25 $39,649.95
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 79,752.000
2.800 1,539.000
81,291.000 $4,309.20 $227,614.80
Category Amount: $13,722.29 $645,198.90
Category Number: (0010 ROADWAY
0491 150-1000 TRAFFIC CONTROL - LS 1.000 .691
231700.000 .064
.755 $14,828.80 $174,933.50
STP00-0004-02(031)
Category Amount: $14,828.80 $174,933.50
Category Number: 0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0621 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 A1
301200.000 103
214 $31,023.60 $64,456.80
1LT
0626 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .043
301200.000 .020
.063 $6,024.00 $18,975.60
1RT
0641 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53

1LT



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0024

Date: 01/08/2016

Page 8 of 9

Pay Period:

12/01/2015

to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGES
0646 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
0666 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 A1
61700.000 103
214 $6,355.10 $13,203.80
1LT
0671 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .043
61700.000 .020
.063 $1,234.00 $3,887.10
1RT
Category Amount: $44,636.70 $199,560.07
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,816.000
8.750 .000
1,816.000 $.00 $15,890.00
Category Amount: $0.00 $93,325.25
Category Number: (0010 ROADWAY
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THk SY 241,200.000 42,736.157
38.250 28,938.990
71,675.147 $1,106,916.37 $2,741,574.37

Category Amount:

$1,106,916.37

$2,741,574.37
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Estimate Number:

0024 Pay Period: 12/01/2015

to 12/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: (0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcYy 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9080 318-3000 AGGR SURF CRS TN .000 836.810
18.500 182.070
1,018.880 $3,368.30 $18,849.28
Category Amount: $3,368.30 $292,296.00

Project Total Amount: $1,470,493.70

$22,692,469.38



